

# Missouri Completion Action Plan

Gateway Course Success: Scaling Corequisite	What	How	Who	When

# Missouri Completion Action Plan

Time and Intensity: 15 to Finish  What	How	Who	When

## Missouri Completion Action Plan

Guided Pathways to Success (GPS) and Block Scheduling			
What	How	Who	When
1. Pull enrollment, retention, and completion data	Run reports	IR	Oct. 2013
2. Meet by committee, analyze current degrees and certificates with prerequisites, and prioritize programs (most likely start with HVAC, engineering/tech, BSAD, maybe welding)	Meet as committee	Deans, Division Chair, Tristan	Dec. 2013
3. Map the program/degree and get sign off by faculty	Meet as committee	Deans, Division Chair, Tristan with advisor support	Dec. 2013
4. Go through steps 1-3 above for nursing and map CNA-PN-ADN	See above	Tristan, Nancy, Evelyn, Shelly, Manual/Dominga	Sept. 30, 2014
5. Go through steps 1-3 above for CSIS	See above	CSIS Taskforce, Paul, Tristan, and Nancy	Oct. 2013
Update communication pieces (website, catalog, degree program, handbook, marketing materials, NSEG materials) and provide internal training	Reach out to marketing, Fran, Cassi, and advisors for communication pieces  Work with Sydney to construct and provide training	Tuesday	Spring 2014
Determine steps to force students	Reach out to Enrollment	Tuesday	Oct. 2014

## Missouri Completion Action Plan

to enroll into blocks and put a hold/registration block on students through MetroSoft	Management MetroSoft team		
---	---------------------------	--	--

Block Scheduling			
What	How	Who	When

# Missouri Completion Action Plan


<b>Conditions for Change: Metrics &amp; Aligned Resources</b>  <b>What</b>	<b>How</b>	<b>Who</b>	<b>When</b>

## Missouri Completion Action Plan


Date	Gateway Course Success: Scaling Corequisite	Time & Intensity: 15 to Finish	Guided Pathways to Success (GPS)	Block Scheduling	Conditions For Change: Metrics & Aligned Resources
Sept '13					
Oct '13					
Nov '13					
Dec '13					
Jan '14					
Feb '14					
Mar '14					
Apr '14					
May '14					

**Missouri Completion Action Plan**

Jun '14					
Jul '14					
Aug '14					